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STATINTL
13 March 1961
Tot File, Project 159
[ s
STATINTL From:
STATINTL Subject: Phone call to 9 March 1961
STATINTL
During the phone call of 9 March, I brought to[ | STATINTL
attention the fact that | resection STATINTL

program (see memo dated 2 March) could not be modified in
STATINTL the manner desired. Lﬁ |then said we should set that
tagk aside until further notice. I informed | | in aceord- STATINTL
ance with his request, of the estimated cost, | | for STATINTL
STATINTL carrying out the intersection program.

Coples of this memo to the file will be forwarded to
I'Er | Unless word is heaxd
rom them to the contrary, it will be assumed that they are
in concurrence with the above.
STATINTL
JBCrew
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Contracts Administration

Declass Review by NIMA/DOD
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Machine hours Total machine

Estimated Running Time of
Programs on Project 159

Task for one run  hours for testing
1 & 6. Height program 0.1 1.0
2. Horizon exposure 5.0 40.0
3. B &L rectifier .2 2.0
4, Hycon rectilifier .75 3.0
5 Intersection delivered
7. Compute shadow factor table .20 2.0
Shadow factor for each mission .25 2.0
8 & 9. Control extension 60.0 170.0
10, Terrestrial 4. 0% 32.0
11. Spherical triangle delivered
12. Camera calibration 1.0% 8.0
13, Transformations NA NA
Added Tasks:
Correct Horizon Program 4.0
New Intersection Program 3.5
Modify Resection Program 2.0
* These are approximate estimates since flow charts for these
programs have not been prepared.
STATINTL
Estimated programming and computer hours for the intersectio
peoblem 0 s P STATINTL
STATINTL
e A
He T

(DTMB) 4 hrs (}?i&AM/ &Mj//

Target date for completed program, March 31.
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